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Introduction 

 

The following procedures will be used to establish a project end date in Federal Highway 

Administration’s (FHWA) Fiscal Management Information System (FMIS). As additional 

guidance is provided by FHWA, these procedures may be adjusted accordingly. 

 

Requirements of 2 CFR 200 

 

Pursuant to the requirements of 2 CFR 200, beginning on December 26, 2014, all new federal 

authorizations/agreements not yet approved by FWHA and modifications to existing federal 

authorization/agreements (including advance construction conversions) that amend the terms and 

conditions of the federal award must include the following information in addition to other 

previously required information: 

 

• Indirect cost rate (if applicable); 

• Catalog of Federal Domestic Assistance (CFDA) number; and 

• Project end date (PED). 

 

The PED requirement reflects a significant change to the federal-aid highway program because it 

imposes a period during which project costs may be incurred (i.e., a federal agreement now must 

include both a start date and an end date). Prior to implementation of 2 CFR 200, federal aid 

regulations stipulated only that reimbursable costs could be incurred after the authorization date 

of a project unless otherwise authorized under 23 CFR 1.9(b). 

 

Existing Federal awards that do not receive incremental funding with new terms and conditions 

(i.e., no change in federal funds, scope of work, etc.) will continue to be governed by the terms 

and conditions of the Federal award in effect prior to December 26, 2014 (i.e., no PED or indirect 

cost rate information is required to be added). 

 

Project Start and End Date 

 

Pursuant to 2 CFR 200, the period of performance is “the time during which the non-Federal entity 

may incur new obligations to carry out the work authorized under the Federal award. The Federal 

awarding agency or pass-through entity must include start and end dates of the period of 

performance in the Federal award.” FHWA guidance provides that the PED reflects the period 

during which participating expenditures may be incurred and are eligible for reimbursement on a  
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federal project. In practice, the start date of the period of performance is the date of the initial 

federal authorization approval by FHWA.  The end date of the period of performance is the project 

end date (PED), which is established in the federal agreement based on the project schedule as 

determined by the West Virginia Division of Highways. 

  

The period of performance is important because any costs incurred before federal authorization or 

after the PED are NOT eligible for federal reimbursement. However, it is important to note that 

eligible, participating expenditures incurred during the period of performance (i.e., after 

authorization and before the PED expiration) may be billed (either through 

modification/supplemental addition of funds or advance construction conversion) to FHWA after 

the PED. 

 

The PED may be changed with appropriate justification and documentation through an approved 

modification to the federal agreement. An appropriate justification to extend the PED is one that 

is beyond the control of the recipient/subrecipient (e.g., project delay due to unforeseen 

circumstances such as weather or environmental concerns) or that is based on changes to the 

project agreement that would have an impact on the PED (e.g., an approved change in project 

scope). Examples of reasons or circumstances that might justify an extension of the PED include 

the following: 

 

• Project delays 

• Litigation 

• Major changes in design 

• Labor strikes 

• Material shortages 

• Construction claims 

• Severe weather 

• Additional work 

• Site conditions 

 

Federal regulations also require that a completed, fully converted federal project be federal final 

vouchered within 90 days of the PED. This requirement does not apply to completed projects with 

an expired PED that have AC amounts remaining on the project (e.g., maintenance and operations 

program projects); however, it is unallowable to leave token amounts of AC on a project to 

circumvent the 90-day closeout requirement. 

 

Establishment of Project End Date 

 

The PED on federal projects is based on the project (phase) delivery schedule in conjunction with  
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the time needed to complete all required processes to ensure federal and state requirements have 

been met (i.e., final invoices received and paid, final phase expenditure reviews completed, and  

project close out reviews and journal entries required for final voucher are completed). Based on 

this approach, most projects (phases) should be federal final vouchered before the established PED. 

 

As with most every aspect of project support functions, the PED approach is dependent upon 

accurate and updated project schedule/task data being maintained by project managers. 

 

General Guidance 

 

The West Virginia Department of Transportation Division of Highways Programming Division 

will be responsible for establishing the project end date in accordance with the following activities:  

 

Preliminary Engineering Phase (PE) and Right-of-Way Phase (ROW) 

 

The estimated contract completion date + 3 years.  The date will be set to the last day of the month. 

 

Construction Phase (CE) 

 

The date is considered substantially complete* + 3 years. The date will be set to the last day of the 

month.  

 

*Substantially Complete is when the road is open to traffic. 

 

DOT Sponsored Construction Authorized Completely as Advance Construct (AC) 

 

Same as Construction Phase above, except that when the project is converted, the date will be 

extended by three years from the date of conversion**. 

 

**Depending on funding availability. The end date may be extended more than a year if adequate 

funds are not available to convert. 

 

Railroad and Utility Work 

 

Project End Date = The date when work is authorized + 45 months. The date will be set to the last 

day of the month.  

 

The project end date is estimated using the following typical timeframes: 
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• 18 months construction 

• 12 months for railroad or utility to submit final bill 

• 12 months for external audit 

• 3 months for railroad or utility rebuttal 

Total = 45 months 

 

It’s important to note one reason external audits of railroad and utility agreements take longer is 

because the Federal regulations allow utilities (23 CFR 645.117(i)(2)) and railroads (23 CFR 

140.922(b)) up to one year to submit a final billing after their work is complete. Also, agreements 

with railroads typically allow a 90-day rebuttal period after the final external audit is complete for 

the railroad to provide additional information. 

 

Emergency Relief Program (ER) 

 

Same as Construction Phase above.   

 

Other Types of Non-Construction Work  
 

The date when work is estimated to be complete + 3 years. The date will be set to the last day of 

the month. 

 

GARVEE Debt Service 

 

The project end date for debt service projects is the debt service final maturity date.   

 

Research and Other Situations and Projects  

 

Projects or situations not covered above will be handled on a case by case basis, generally 

following a scheduled end date and adding 3 years.  

 

Financial End Date in REMIS and wvOASIS 

 

The Financial End Date in REMIS will be 90 days prior to the PED in FMIS to allow for Finance 

Division, Federal Aid section, to process the final invoice and to prepare the final voucher and 

close the project in both FMIS and REMIS. Federal regulations require that completed federal 

projects be federal final vouchered within 90 days of the PED.  The Effective To Date in wvOASIS 

will be set to 90 days prior to the PED in FMIS.   
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BF-98, CAS and CAM Financial End Date 

 

The original project BF-98 submitted to Budget Division by Programming Division will include 

the estimated end date of the project. Programming Division will add 3 years to the estimated 

completion date when entering the PED into FMIS.  

 

Projects submitted for modification using the BF-98 should have the PED reviewed and revised in 

accordance with the modification requested. 

 

Monitoring and Controls 

 

Programming and Finance Division have the primary responsibility for reviewing and monitoring 

project end dates on federal project agreements, as well as for communicating with appropriate 

District or Division staff on any actions necessary to modify project end dates and/or any actions 

needed to resolve any issues should a PED expire. 

  

The PED may be changed with appropriate justification and documentation through an approved 

modification to the federal agreement. The PED should be modified prior to expiration to ensure 

maximized reimbursement of eligible participating costs. However, if the PED expires on an 

ongoing project, any costs incurred from the time the PED expired until a modified PED is 

approved are ineligible for federal reimbursement and must be coded or recoded to non-

participating activities. Any expenditures incurred after the modified PED is approved by FHWA 

are eligible for federal reimbursement and may be coded to participating activities. 

 

To facilitate monitoring of project end dates and any needed project agreement modifications, and 

to ensure that no expenditures are billed to FHWA after the PED, the following monitoring process 

has been implemented. 

 

• Finance Division will generate reports from FMIS and Business Objects each month to 

identify projects within three months of the current PED in the federal agreement. The PED 

Report queries information in the state remarks field in FMIS and the project end date field 

to identify PEDs and associated federal agreements (federal project numbers).  

 

• Programming Division and Finance Division will jointly review the PED query/reports to 

identify projects that require action.  

 

• Programming Division will maintain a spreadsheet identifying projects that have an 

expiring PED. This spreadsheet will document the process of requesting an extension for 

the PED and the outcome of that process. 
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Upon FHWA approval, the modification is submitted to Finance Division staff for processing in 

FMIS. If no additional expenditures are anticipated, the project should be processed for close out 

pursuant to existing project closeout guidance and no action is taken regarding the PED. 

 

If any project is identified as having an expired PED, only charges incurred after the expiration 

associated with the federal project shall be processed as non-participating until the PED issue is 

resolved by Programming and Finance Division and/or the federal agreement is modified. 


